

TRUCKEE TAHOE AIRPORT DISTRICT BOARD OF DIRECTOR STAFF REPORT

AGENDA TITLE: Temporary Seasonal Control Tower Update

MEETING DATE: May 24, 2017

PREPARED BY: Hardy S. Bullock Director of Aviation & Community Services

RECOMMENDED ACTION: Review the staff report for the temporary seasonal control tower (tower), and ask questions as needed pertaining to the construction and program activity for the project.

<u>DISCUSSION:</u> This report serves as a Board update on the tower status and pilot and public outreach timelines. The project is on schedule. Staff anticipates a June 1, 2017 tower opening with an additional two week buffer built in for any unanticipated delays. The following is a list of completed project milestones and upcoming events:

- Tower construction is substantially complete. Containers placed, cab placed and secured, utilities, complete, welding 80% complete.
- Letter of Agreement and formal meetings outlining operating behavior completed to date:
 - Truckee Tahoe Soaring Association
 - District / Midwest ATC
 - Oakland Center/Northern California Approach
 - Skydive Truckee Tahoe
 - Regional Emergency and Law Enforcement Response
 - Care Flight EMS
- UNICOM internal procedures training on communications, ground movement, parking
- Radio modifications to District vehicles and UNICOM
- FAA Chart Modifications
- FAA Rulemaking Class DELTA surface area designation submittal
- Flight Tracking Engineers Display Installation
- Automated Weather Observation System Installation
- Peak Period aircraft handling plan construction
- Air Traffic Control Scenario Planning

- Air Traffic Control Orientation Flights
- Air Traffic Controller Training

The extensive pilot and community outreach schedule being conducted by staff is listed on a spreadsheet at the end of this report. Highlights include:

- Friday afternoon fireside discussions
- Pilot Roadshows
- Connected Newsletter
- Pilot Newsletter
- Monthly E-blast
- Sierra Sun Newsprint
- EAA Chapter Meeting
- Cirrus/Tower Open House Event on May 26th

<u>TOWER AESTHETICS:</u> There has been considerable discussion regarding the color of the tower. It has been decided that the lower container portion of the structure will be painted green matching the current color on the surrounding aeronautical hangars. It was decided that the red steel super structure would remain unchanged as it provides contrast to the white tower cab. The cab will remain white until such time the District decides the ultimate utility and application of the tower. Below is a rendering of the tower painted green. *Note* the stairs are missing in the photo although they will be painted green as well.









<u>WHAT'S NEXT:</u> The last two weeks of May will be the training and certification period for the tower controllers. The FAA arrives June 1, 2017 at 7:00 AM to "test" and certify the tower for operation. Staff will conduct flight operations of varying types and nature to provide a scenario-based experience for the tower staff in advance of the busy summer season. These operations will take place from June 1-7. The Board of Directors will receive another update on June 28, 2017 at the regular meeting.

FISCAL IMPACT: Approximately \$500,000 for FY 2016/2017.

PUBLIC COMMUNICATIONS: See "Pilot & Community Outreach" calendar attachment

SAMPLE MOTION(S): None

ATTACHMENTS: Timeline Photos, Pilot & Public Outreach Schedule

TOWER TIMELINE PHOTO ALBUM





















