

Truckee Executive Hangar - Tentative Schedule		
Date	Site Work Contract	Building Contractor
September 15, 2017	Contract Award	Contract Award
September 15, 2017 - November 15, 2017		Prepare and Submit Design Plans and Specifications
November 15, 2017 - December 15, 2017		Building Design Review
December 15, 2017 - January 2, 2018		Final Design Approved
January 2, 2018 - February 15, 2018		ToT Building Department Review and Permit
February 15, 2018 - June 30, 2018		Fabricate Steel Structures
May 1, 2018 - May 15, 2018	Site Grading and Site Utilities	
May 15, 2018 - June 1, 2018	Place Aggregate Base	
June 1, 2018 - June 15, 2018		Construct Building Foundations
June 15, 2018 - June 30, 2018		Construct Concrete Floor Slab
July 1, 2018 - September 1, 2018		Erect Building Structure, Roof, Interior, Utilities
September 1, 2018 - September 14, 2018	Place AC Paving and Marking	
September 15, 2018 - October 15, 2018		Install Siding and Complete Buildings
September 15, 2018	Final Acceptance	Final Acceptance