

ID	Task Mode	Task Name	Duration	Start	Finish	February			March			April			May			June			July			August			
						E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	
1		Airport Board Authorization to Proceed	1 day	Thu 1/24/13	Thu 1/24/13																						
2		Review airport land use plan	14 days	Fri 2/1/13	Wed 2/20/13																						
3		Review site options/obtain mapping	14 days	Fri 2/1/13	Wed 2/20/13																						
4		Identify entitlement issues & process	21 days	Fri 2/1/13	Fri 3/1/13																						
5		Formation of initial consultant resources	15 days	Mon 2/4/13	Fri 2/22/13																						
6		Site Options Analysis	20 days	Thu 2/21/13	Wed 3/20/13																						
7		Development of building concept(s) & site plan option	15 days	Thu 3/21/13	Wed 4/10/13																						
8		Review Site Concepts with Airport Staff & Clear Capita	5 days	Thu 4/11/13	Wed 4/17/13																						
9		Identification of Ordering or Ranking of Preferred Site	5 days	Thu 4/18/13	Wed 4/24/13																						
10		Economic Analysis & Site Appraisal(s)	30 days	Thu 4/25/13	Wed 6/5/13																						
11		MOU with Airport District	15 days	Tue 2/5/13	Mon 2/25/13																						
12		Negotiate Letter of Intent with Airport District	55 days	Thu 6/6/13	Wed 8/21/13																						
13		Project Team Meeting (Airport/JMA/Clear Capital)	1 day	Tue 2/19/13	Tue 2/19/13																						
14	↻	Project Team Meeting (Airport/JMA/Clear Capital)	121 days	Fri 3/1/13	Fri 8/16/13																						
40	↻	Airport Board Update	126 days	Thu 2/28/13	Thu 8/22/13																						
41		1	1 day	Thu 2/28/13	Thu 2/28/13																						
42		2	1 day	Thu 3/28/13	Thu 3/28/13																						
43		Check-in with Board-Formal Update	1 day	Thu 4/25/13	Thu 4/25/13																						
44		4	1 day	Thu 5/23/13	Thu 5/23/13																						
45		5	1 day	Thu 6/27/13	Thu 6/27/13																						
46		6	1 day	Thu 7/25/13	Thu 7/25/13																						
47		Airport Board Final Presentation & Approval	1 day	Thu 8/22/13	Thu 8/22/13																						

Project: 180 Negotiation Period-P
Date: Thu 2/21/13

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Progress	
Milestone		External Milestone		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			