

Priority	REF#	Start Date	Project	Description	P.M.	What's Next	Board Meeting	E.T.C. / C.D.
Communication - Community Outreach - Annoyance Mitigation								
	1	May 2009	Flight Tracking	Comprehensive system to track detailed aircraft operations at the airport and within the region influenced by TRK.	Kevin B.	Final terms have been negotiated with SRA. Agreements and contracts have with ITT and the FAA have been transferred. Staff will present a final presentation on this at the Sept. Board meeting to finalize this project. Our Flight Tracking system has sparked the interest in FAA Air Traffic Control of being able to use our system to enhance their coverage down to the ground at our airport. Kevin B. will provide an update on this in Sept.	Oct. 2012	Oct. 2012
	2	Oct. 2010	Land Use Assessment and Property Acquisition Watch List	Review land use planning and zoning in Placer and Nevada Counties and Town of Truckee for compatibility and future challenges. GM will assess land use compatibility and identify future challenges in Truckee, Nevada and Placer Counties.	Kevin S.	This process is intended to assist in identifying candidate properties for acquisition along with effects of current zoning, general plan land use designations, and (TDR) Transfer Development Rights programs. Land use and zoning maps overlaid with our CLUP data is the first critical step to establishing an organized and thorough acquisition plan. Staff is in process of building a GIS tool to query specific land use and zoning data along with CLUP data to identify high priority parcels. We anticipate completion of this project this fall.	Oct. 2012 – GM Update	Fall 2012
	3	June 2010	Master Plan Update	Comprehensive update of 1998 Airport Master Plan.	Kevin S.	The Board of Directors has selected Mead Hunt to serve as our Consultant on the upcoming Master Plan update. The original Mead & Hunt Proposal significantly exceeded the District's budget. The Board authorized the General Manager to solicit a second scope and fee from C&S. The General Manager will review both proposals and make a recommendation to the Board at their Oct. 25 th Meeting. Master Plan steering committee meetings will begin shortly after. Opportunities to serve on the Master Plan steering committee will be discussed at the Nov. 29 th Board Meeting.	Oct. 2012	Fall 2013
	4	Jan. 2007	Strategic Planning Process	Planning effort to create a strategic plan for TTAD by defining specific objectives and strategies for various planning and operational categories.	Kevin S.	Board of Directors has reviewed and incorporated comments from Staff and ACAT and Community. Board has approved Draft Strategic Plan. Finalization of Strategic Plan will be tabled until Master Plan process begins.	Summer 2013	Fall 2013
	5	Mar. 2011	Fall/Winter News Letter	Bi-annual newsletter published late spring and fall	Kevin B.	We are scheduled to print the next newsletter in the fall. Staff will begin the newsletter process in September. This will likely parallel the Master Plan process and be used as a tool to inform the public as to upcoming Master Plan meetings and events.	Oct. 2012	Jan 2013
	6	2012	Air Show	Investigate the feasibility of an air show at TRK and the necessary level of District involvement	Kevin S.	The Air Fair Committee is holding their regular meetings. They are planning for a July 6, 2013 event. The Air Fair Committee Chair will provide an update to the Board at the Jan. 24, 2013 Board Meeting.	Jan. 2013	July 6, 2013
	7	Sept. 2012	Quarterly Aviation Safety Seminars	Staff will work on a program to promote aviation safety through quarterly aviation safety seminars.	Kevin B.	Staff is currently working on a winter flying seminar for Nov. or Dec. of 2012. We will then plan 3 other seminars for our pilot community throughout the year. We plan to have all these events schedule and announced this fall.	Oct. 2012 – GM Update	Dec. 2012
Airport Operations								
	8	July 2008	Runway Load Bearing Study	Study process to evaluate load bearing capacity of TRK runways.	Kevin S.	The Board approved raising the load bearing for runway 1/19 from 12500 to 35/50. And to lower the rating for 10/28 from 60/100 to 50/80. The Airport Engineer has submitted the appropriate paper work to the FAA. We are awaiting the official change. We expect this process to take 3 to 6 months to begin appearing in publications such as the Airport Facilities Directory.	Jan. 2012 – GM Update	Feb. 2013
	9	July 2010	Minimum Standards Policy	Develop Minimum Standards to be used in evaluating services provided on the airport under permit or lease	Kevin B.	This project has been tabled until Master Plan is complete. Staff will reinstate this project in fall of 2013.	Fall 2013	Spring 2014
	10	July 2011	Ground Power Unit (GPU)	Purchase/lease of ground power unit	Phred	Staff is in process of researching the purchase of a ground power unit. An appropriate cost recovery fee will be applied to service delivery. Staff has completed research on this topic and will present a proposal to the Board of Directors at the Nov. 29 th Meeting	Nov. 2012	Dec. 2012
	11	July 2009	Alder Hill Beacon Tower	We have a beacon on the tower located on Alder Hill. There are some questions as to who owns the tower, how to access the tower, and the future of the facility.	Kevin S.	General Manager is working with various parties to clarify final agreements for tower. GM met with Alder Hill HOA and is working on an access agreement. Staff plans to bring a proposal to the Board in January or February of 2013.	Feb. 2013	Summer 2013

Priority	REF#	Start Date	Project	Description	P.M.	What's Next	Board Meeting	E.T.C. / C.D.
	12	July 2009	RNAV Approach/Departure	Development of special visual RNAV arrival/departure procedures	Kevin B.	There have been some new developments in regard to the RNAV procedure, coupled with FAA utilization of M-LAT data and new non-precision approach runway markings for runway 1/19. Staff continues to work with Oakland Center and NorCal Approach on options to use M-Lat data. Use of this data in Air Traffic Control operations will assist in finalizing and publishing RNAV procedures.	Dec. 2012	Summer 2013
Capital Projects and Facilities Planning								
	13	Oct. 2012	2013 Pavement Work Program	Staff will supervise the completion of the 2013 pavement work program as outlined in the PMP and approved by the Board of Directors	Phred	Staff will present the 2013 Pavement Maintenance Plan to the Board of Directors at the Jan. 2013 Board Meeting.	Jan. 2013	Oct. 2013
	14	2008	Apron Lighting and Segmented Circle Improvements	This is an FAA AIP project to upgrade and improve the existing ramp lighting and segmented Circle.	Kevin S.	FAA funding has been confirmed. Contract has been awarded to Koch and Koch. Work has begun on the project. Project completion is expected in April 2012.	Dec. 2012 – GM Update	April 2013
	15	2009	Runway 10/28 Project	This project will rehabilitate the Pavement on the western 4000 feet of Runway 10/28. This is an FAA funded Project.	Kevin S. & Phred	Project Complete.	Sept. 2012 – GM update	Sept. 2012
	16	Nov. 2011	Capital Facility Plan - Structures	Create a Capital Facilities Plan to provide ongoing guidance on the care and maintenance of all District structures.	Phred	Staff will work with a contractor to inspect all Airport structures and provide an annual plan for the upkeep and maintenance of these buildings. It is anticipated that this will be a 10 year plan similar in form to the Pavement Maintenance Plan. This project was originally scheduled to be completed in FY2012. It has been moved to FY2013.	February 2013	April 2013
	17	Sept. 2012	Pavement Maintenance – Historic Data Collection	Collect documents and create a GIS file layer for all known historic pavement management information.	Kevin S.	Staff will begin by building on the Atkins project from Dec. 2010 where all pavement work beginning in 1994 to 2010 was mapped by year work was completed. Staff will have this data converted to shape files for use in GIS system along with collecting supporting documents, files and institutional knowledge from employees regarding previous pavement work completed.	March 2013	May 2013
	18	June 2010	Forrest Management Plan	Update to Forest Management Plan taking into consideration accelerated work schedule in 2009 and 2010.	Phred	Draft Forest Management Plan is complete. Staff is reviewing plan contents and recommendations. Forester is planning to present the plan to the Board and Public at the Nov. 29, 2012 Board Meeting.	Nov. 29, 2012	Fall 2012
Operating Budget, Funding Sources and Strategies								
	19	July 2010	Trust/Annuity for Waddle Ranch	Creation of Endowment for the maintenance and preservation of Waddle Ranch	Jane	Staff is continuing to consider the option of an annuity or trust for Waddle Ranch. Staff is exploring the concept with legal counsel and the Airport District Auditor. More information will be provided in January 2013.	January 2013	Spring 2013
Other Items								
	20	July 2010	Non-Compete Policy	Adopt a Policy to clarify Boards position on community vs. TTAD competition with local businesses with similar services.	Kevin S.	GM will seek further clarification from Board at future meeting and then provide a draft policy for Board review. Staff is considering tackling this issue with the upcoming revisions to land use portion of the PI504 revision.	Nov. 2012	Spring 2013