
Project/
Priority Shown Project Development Environmental Construction Engineering & Total State Sponsor AIP AIG

No. on ALP Type Year Status Description Cost Administration Project Cost Participation Participation Entitlement Allocated

1 Yes D 2023 Approved Reconstruct Existing Runway 2-20 with Airfield Marking and Lighting - Construct 
(Phase 2) - PCI = 30 DBB

February 
2023 4,900,000$       452,000$         5,352,000$       150,000$        4,666,800$       -$                   4,816,800$       150,000$      385,200$        

2 Yes D 2023 N/A New Snow Removal Equipment - Loader DBB March 2023 312,000            20,000            332,000            -                 -                   298,800          298,800            33,200           
5,212,000$       472,000$         5,684,000$       150,000$        4,666,800$       298,800$        -$                     5,115,600$       150,000$      418,400$        150,000$   590,000$   

2024 No Projects Programmed for 2024 -$                     -$                    -$                     -$               -$                  -$               -$                  -$             -$               
-$                     -$                    -$                     -$                   -$                     -$                   -$                     -$                     -$                 -$                   150,000$   586,200$   

3 Yes D 2025 Submit 2024 Remove/Replace 3" AC, Recompact AB - Hangar T/L A, B, C & M, Chandelle Way - 
Design/Construct
  Hangar T/L A, B, & C - PCI=65; T/L M - PCI=66; Chandelle Way - PCI=85-90
   FAA Eligible 580,200$          147,000$         727,200$          -$               -$                  654,480$        654,480$          -$             72,720$          
   FAA Ineligible 703,800            179,000          882,800            -                 -                   -                 -                   882,800          

4 Yes D 2025 Submit 2024 Reconstruct Apron A2 - 239,000 sq. ft. - Design/Construct - PCI=59 DBB March 2025 3,020,000         538,000          3,558,000         300,000          2,902,200         -                 3,202,200$       150,000       205,800          
4,304,000$       864,000$         5,168,000$       300,000$        2,902,200$       654,480$        -$                     3,856,680$       150,000$      1,161,320$     300,000$   881,200$   

5 Yes D 2026 Submit 2025 Remove/Replace 3" AC, Recompact AB - Apron A3 (PCI=68) and Connector Taxiway 
L (PCI=79) - Design/Construct* DBB March 2026 943,000$          284,000$         1,227,000$       150,000$        432,580$          521,720$        1,104,300$       55,215$       67,485$          

6 Yes D 2026 Submit 2025 Construct New Aircraft Control Tower - Design/Construct DBB March 2026 13,500,000       1,500,000        15,000,000       -                 -                   -                 14,250,000       14,250,000       94,785         655,215          
14,443,000$     1,784,000$      16,227,000$     150,000$        432,580$          521,720$        14,250,000$     15,354,300$     150,000$      722,700$        150,000$   521,720$   

7 Yes D 2027 Submit 2025
Relocate Taxiway G and Extend Associated Cross Taxiways with Airfield Marking and 
Lighting - Design/Construct DBB

March 2027
4,992,000$       788,000$         5,780,000$       150,000$        5,052,000$       -$                   5,202,000$       150,000$      428,000$        
4,992,000$       788,000$         5,780,000$       150,000$        5,052,000$       -$                   -$                     5,202,000$       150,000$      428,000$        150,000$   -$              

No Projects Programmed for 2028 -$                     -$                   -$                     -$                   -$                     -$                 -$                   
-$                     -$                    -$                     -$                   -$                     -$                   -$                     -$                     -$                 -$                   150,000$   -$              

8 Yes D 2029 Submit 2028 Reconstruct Runway 11-29 (East) - 100' x 2,200' - Design/Construct - PCI=75 DBB March 2029 3,200,000$       896,000$         4,096,000$       300,000$        3,386,400$       -$               3,686,400$       150,000$      259,600$        
3,200,000$       896,000$         4,096,000$       300,000$        3,386,400$       -$                   -$                     3,686,400$       150,000$      259,600$        300,000$   -$              

9 Yes D 2030 Submit 2029 Reconstruct Apron A1 - 234,000 sq. ft. - Design/Construct - PCI=61 DBB March 2029 1,920,000$       538,000$         2,458,000$       150,000$        2,062,200$       -$               2,212,200$       110,610$      135,190$        
1,920,000$       538,000$         2,458,000$       150,000$        2,062,200$       -$                   -$                     2,212,200$       110,610$      135,190$        150,000$   -$              

10 Yes D 2031 Submit 2030 Construct New Apron F4 - 192,000 sq. ft. - Design/Construct DBB March 2029 2,177,000$       610,000$         2,787,000$       150,000$        2,358,300$       -$                   2,508,300$       125,415$      153,285$        
2,177,000$       610,000$         2,787,000$       150,000$        2,358,300$       -$                   -$                     2,508,300$       125,415$      153,285$        150,000$   -$              

TOTAL 36,248,000$    5,952,000$     42,200,000$    1,350,000$    20,860,480$    1,475,000$    14,250,000$    37,935,480$    986,025$     3,278,495$    
*Project to be bid with alternates such that AIG funding can fully fund a stand alone phase of the project
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