

# Enclosure 1, PI 402, Project Planning - Construction Contract Management

## Planning Calendar and Decision Points, by District Fiscal Year

	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP
	PLANNING AND PREPARATION-VERTICAL CONSTRUCTION (WEATHER PERMITTING)							CONSTRUCTION SEASON-EARTHWORK (HORIZONTAL)				
PLANNING (ENGR)	PLANS AND BID	APP. PLANS				FAA PLANS	LT PVMT	PLAN REVIEW		NEXT FY PROJECT		
FAA PLANNING (ENGR)	NEXT FY	ACIP		THIS FY	GRANT APPLY		ACCEPT GRANT					
PERMIT (STAFF)		APP. CIP				PLAN	REVIEW PERMITS		ONGOING	INSPIC.		
DOC's (ENGR)	PUNCH LIST	NOTICE OF COMP'L		ADVERT.		ACCEPT BID/ CONTRACT	NOTICE TO PROCEED	BID EVAL	FAA BID		REPORTS	
BUDGET (STAFF)		FINAL EST.	PAY	PERMIT	COSTS			ADVERT. CLOSE GRANTS			NEXT FY PLAN	APP BUDGET
BUILD (VENDOR)			VERTICAL	AND	INTERIOR				EARTH MATERIAL	WORK TESTING		

ACTION ITEMS  

FAA PROJECT 

BOARD DECISION 