
Flight Procedures
What are we asking of the 
Board? Goals Today?

Review Tower-ADSB-Flight Procedures 
Timeline

Review Flight Procedures FAQ /FACT Sheet

Review the 3 steps for Flight Procedure 

Advancement

1. Technical Design

2. Public Review

3. Environmental Review

Review alignment of two priority 
departures



AIRSPACE

2017 2018 2019 2020 2021

Airspace Obstruction Survey

Airspace Outreach

Airspace II

Flight Procedures

Procedure Assessment

Procedure Change

FAA Meeting

FAA Meeting

PAPI Siting Study

Rwy11RNAV-A

Working Group

CONTROL TOWER

ADSB

Tower Winter
2017/Dec

Tower Fulltime
2018/Jun

ADSB Approved
2019/Jun

Contract Tower App.
2019/Jan

Control Tower – ADSB Surveillance – Flight Procedures Timeline



DP 29 & 
11

AR 29 & 
02

Jun Nov Apr Sep Feb Jul Dec

2020 2021 2022

Jun 1 - Oct 4
Design & Criteria

Jul 1 - Nov 3
Enviro

Sep 1 - Nov 22
Outreach

Nov 22 - Dec 27
FAA Approval

Oct 1 - Feb 3
Design & Criteria

Oct 1 - Jun 9
Enviro

Sep 1 - Nov 22
Outreach

Mar 12 - Apr 17
FAA Approval

Jan 1 - May 26
PAPI & VASI

Procedure Development Timeline
DISCLAIMER

• Estimation based on published FAA and Consultant guidance.  This would be a first time accomplished at KTRK, seldom tried and accomplished at regional or general aviation airports.
• Certain airport improvements primarily for new approaches could be required such as Precision Approach Path Indicators, lighting upgrades, signs and markings at District expense.
• Dependent on additional tower surveillance equipment and certification such as certified radar displays and contracts supporting this capacity with Midwest.
• Subject to FAA approval and timelines not within District control.
• Require support and advocacy from elected officials and other Federal employees that manages airspace, facilities, and technology.
• May not reduce annoyance.
• May not be used or adopted by operators in all scenarios.



Require the Following

▪ Safety & Capacity Objectives

▪ Surveillance*

▪ Tower*

▪ FAA Approval

▪ Environmental Review

▪ Community Outreach

* Depends on the type of 
procedure*

Flight Procedures
FAQ / FACT 

Where are we today

We are currently engaged on 
Flight Procedure Work

Have options ready for Board 
and Community Review

ADSB  is integral – installation 
is progressing

FY 2020 budget has 
allocations for flight 
procedure work

Departure off Runway 29 to SIGNA 
Intersection

Straight out, left turn, north of 
Donner to a point west

Departure off Runway 11 
Northbound.

Left turn of eastbound runway 11 
then northwest.

Other Procedures

Noise procedures, visual procedures, 
voluntary procedures, arrival 
procedures. 



NOTIONAL (Conceptual) 11-20 North Obstacle Departure Procedure



NOTIONAL (Conceptual) 02-29 West Obstacle Departure Procedure



Visual Approaches



Want more independent info?

Go fly these procedures in a plane: Contact Hardy Bullock: hardy.bullock@truckeetahoeairport.com

Leigh Golden ACAT: leigh.golden@truckeetahoeaierport.com

Chris Barbera Mountain Lion / Sierra Aero CEO: chris@mountainlion.aero

Jim or Tim @ ABCX-2: j.allerdice@abcx2.com

Cynthia Gibbs: CindyG@airportnetwork.com

Larry Finney Midwest ATC: trknfct@midwestatcs.com

Mark Covey, Pilot Outreach: mark.covey@truckeetahoeairport.com

Check out the technical library: 
https://www.dropbox.com/sh/ymqvzb022x2x47k/AABs7WzGRNCEoIe3WZR3MWmna?dl=0
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