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Request for Proposals (RFP) from Multiple Prime Contractors for the Truckee Tahoe Warehouse Office Building
The Truckee Tahoe Airport District is soliciting proposals from multiple prime contractors for the Warehouse Office Building Project which will serve as an office for ClearCapital.com, Inc. and two rental car agencies as well as provide a new long term parking lot. The District will contract with individual prime contractors to construct the facility. A description of the project and a list of the requested scope of services are summarized in this RFP. 
The project and proposal information is delineated below in the following sections:

A. Terms of the Proposal Request

B. Project Description

C. Outline Schedule
D. Contractor Agreement
E. Document List

F. Outline of Proposal
A. TERMS OF PROPOSAL REQUEST

Before submitting a response to this RFP, each prospective firm shall carefully read and examine all of the documents associated with this RFP and visit the project site.  Each prospective contractor is expected to fully inform themselves as to all existing conditions and limitations under which work is to be performed prior to responding.  The submission of a response to this RFP will be construed as confirmation that the prospective contractor has made such an examination.  Please note that proposals that are not responsive to all sections of the RFP requirements will not be taken into consideration.  By submitting a proposal, the prospective contractor confirms that:
1. The prospective contractor has reviewed and understands the requirements of the RFP and has confirmed their proposal is in accordance with such requirements.

2. The prospective contractor has visited the site, become familiar with existing site and local conditions, and has correlated site observations with the requirements of the RFP.

3. The response to the RFP is based upon personnel and any systems, materials, and equipment as required by the RFP.

4. The prospective contractor has reviewed the baseline scope of work including, but not limited to, that which can be reasonably inferred from the design documents, project description, existing site and local conditions, and any other supplemental information provided by the District during the RFP period, etc.  
5. The prospective contractor understands that the project scope, budget, and schedule may be modified to add or delete work scope.
6. The Contractor has not colluded with other competing contractors.
The District will not issue documents to or respond to inquiries related to the RFP from any other entities other than to prospective contractors.  Prospective contractors shall promptly notify the District of any ambiguity, inconsistency, or error which they may discover upon examination of this RFP.
The District has hired a Construction Manager to represent them on this project. Peter Beaupre of Prosser Building & Development, Inc. will handle the everyday management of the project with assistance from District staff.
Requests for clarification or information shall be directed in writing to the District’s Construction Manager by email to Peter Beaupre (peter@pbd-inc.com).  Peter will issue a written response by email to all prospective contractors within five business days of receipt of request for clarification or information through the issuance of an Addendum.  Note that requests for information or clarification will not be accepted later than 5 pm on September 4th, 2015.
Pre-proposal Conferences: An earthwork pre-proposal conference will be held August 27, 2015 at 1:30pm at the District Administration Building at 10356 Truckee Airport Rd. Truckee, CA 96161. A pre-proposal conference for all other trades will be held September 11, 2015 at 1:30pm at the same location. 

Proposal Due Date: Earthwork contractors – 2pm September 9, 2015, All other contractors – 2pm September 30, 2015
Format:  The response to the RFP shall include one (1) hard copy with a wet signature of an authorized representative of the company and one (1) electronic copy delivered to the following:

Truckee Tahoe Airport District
Kevin Smith, General Manager
10356 Truckee Airport Rd.
Truckee, CA 96161
Email: ksmith@truckeetahoeairport.com, peter@pbd-inc.com 
Proposals delivered after the due date will not be considered and will be returned to the sender. Terms of the proposal shall be considered binding for a period of 90 days commencing with the proposal due date.

Consideration of Proposals:

The proposals will be privately reviewed by the District with assistance from the Construction Manager and the Architect. The proposals will be kept confidential from the other prospective contractors.  The District reserves the right to accept the proposal which is considered the most favorable to the interests of the District and project.  The successful proposal may not necessarily be the one with the lowest cost, although it will be a major factor.  In addition, the District may, in their evaluation, subjectively rate past performance, references, company experience, reliability, safety record, financial strength, insurability, bonding capacity, claims history, present workload, and compatibility with the project team in determining a final selection.  The Contract will be selected in the days following submission. It is anticipated that an Earthwork Contractor will be selected by September 11th, and after a week of contract finalization, the work shall commence on September 21, 2015.
B. Project Description

The project scope currently includes the following key elements:
1. A 12,840 square foot building housing Clear Capital, Inc. and 2 rental car agencies
2. Streetscape improvements along Truckee Airport Rd.

3. Taking overhead power lines and converting the system into underground conduits

4. Modification of the existing long term parking lot

5. Addition of a new long term parking lot

The Anticipated Multiple Prime contractors will be divided into the following trades:

1. Earthwork
2. Landscaping
3. Concrete 
4. Metal Building 
5. Cabinetry and Misc. Carpentry 
6. Roofing
7. Windows and doors
8. Metal stud, drywall & acoustical treatments

9. Painting

10. Toilet Compartments and Accessories

11. Fire Suppression

12. Plumbing and HVAC

13. Electrical

The attached plans were developed by Ward-Young Architects. The site is on airport property where Hertz Rental Car office and long term parking lot are currently located. 
The Airport is a California Special District and therefore the project is considered a public project subject to prevailing wage requirements including submission of certified payrolls. Contractors proposing on this project must be registered with the Department of Industrial Relations (DIR) for public works projects before submitting a proposal.
C. Outline Schedule 
Anticipated Schedule Milestones are as follows:

· Demolition of Hertz building and parking lot asphalt
Late September , 2015
· Building pad and footings 




October, 2015
· Concrete footings & stemwall



November, 2015
· Metal Building Erection




December, 2015-February 2016
· Slab prep and pour





March 2016
· Mechanical and electrical rough-in



March-May 2016
· Metal Stud & Drywall




April-June 2016
· Painting & finish work




June-July 2016
· Occupancy


        
                                    August 1, 2016

. 
D. CONTRACTOR  AGREEMENT

The District plans to utilize the “AIA Standard Form of Agreement Between Owner and Contractor, Construction Manager as Adviser (A-132document).  Note that AIA Document A132–2009 adopts by reference and is intended for use with AIA Document A232–2009, General Conditions of the Contract for Construction. 
Change orders will be processed using the prevailing wage rates plus the appropriate additions for worker’s compensation insurance, taxes, and the Caltrans Equipment Rate Schedule plus 10% for Overhead and Profit. Appropriate time can be added for supervision and project management.
A 100% payment and performance bond must be obtained by the successful contractors. A bid bond is not required. 

The contract length will be established based on the schedule listed above.
E. Document List
1. This Request for Proposals

2. TTAD Office/Warehouse Building Drawing Set Dated August 10, 2015
3. Specifications Dated: TBD (These will be sent out as an addendum.)
4. Additional Scope Descriptions Dated August 18, 2015

5. Geotechnical Engineering Report for Proposed Truckee Tahoe Airport Office Building dated March 31, 2015
6. Geotechnical Engineering Report for Proposed Truckee Tahoe Airport Long term Parking dated March 31, 2015

The Documents above are included with the electronic issuance of this RFP.
F. OUTLINE OF PROPOSAL

You are asked to submit a comprehensive proposal by responding to the items listed below.  Information submitted must be arranged in the same order as requested in this RFP.  The proposal shall include the following components in the listed order:

1. Title Page

The title page must show the contractor name, project title, scope of work proposed, and date of proposal submittal. 
2. Company Capability (1 page maximum)
a. Similar Experience: Describe your firm’s relevant similar experience 
b. Bonding Capacity: Please state that you can comply with the bonding requirements of the project. Bonding fees shall be included in the total proposal price.
c. Litigation History: Provide details of all claims, mediation, arbitration, and litigation involving your company within the last 5 years.

d. Prevailing Wage Project History: Describe your company’s history with respect to construction projects that had prevailing wage requirements.
e. Current Workload
Provide a list and summary paragraph describing the current workload of your firm, including a list of project names and associated contract values.
3. Fee Proposal
All materials, labor, equipment, supervision, etc. to complete your portion of the project: $_________
Thank You,

Peter Beaupre
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