Goal: Reinvent, improve, and enhance the Districts community engagement process. Consider new and transformative options for the Airport Community Advisory Team (ACAT) to increase community participation, reach, and connectivity with activities and priorities of the Board of Directors.

Work Plan	Action Steps	Timeline ¹
(1) Have Workshop and Board Meeting discussions to analyze ACAT effectiveness and consider new options.	 Meet with Board in February and March to assess ACAT model and effectiveness and consider new ideas and concepts. Staff prepare various ACAT and community engagement 	Completed Completed
	options for Board consideration.	completed
	 Board and Staff selected new ACT model as best option moving forward at March 24, 2021 Board meeting 	Completed
(2) Create or improve community engagement process	General Manager will create new ACT Standard Procedure Instruction (SPI) as new community engagement program.	Completed
	ACAT will sunset.	Completed
	 Staff will inform Board and public of new ACT SPI at Spring Board meeting. 	Completed
	 Board and Staff will review if General Manager ACT Forum is meeting and achieving Goal. 	Q4
(3) Implement new community engagement program and align ACAT and/or new Program with priorities of the Board of Directors.	 Staff will implement program as specified in in SPI. Build Web portal or microsite within District website to allow access to program and meetings. 	Underway Completed
	 Begin holding ACT meetings by early to mid-Summer 2021. 	Completed
	 Board and Staff will discuss monthly ACT meetings in Board meetings. 	Underway
	Board and Staff will review monthly topics and Items to be considered in ACT meetings.	Underway

¹ "Q" refers to Quarter of year.

 Board will discuss Board Member ACT Attendance at Monthly Board Meetings. 	Underway

Updated 9/17/2021