

**GOAL: Research and implement achievable greenhouse gas emissions reduction programs and projects including significant education and outreach to local pilots, passenger, and corporate operators. Continue to follow Carbon Reduction Strategies in District Green House Gas Reduction Plan.**

Work Plan	Action Steps	Timeline <sup>1</sup>
(1) Propose Regional GHG collective working groups.	<ul style="list-style-type: none"> <li>• Solicit interest from other local public agencies to participate in regional GHG Collaborative.</li> <li>• Hold meetings and ascertain if there is interest in forming working group, council or JPA style organization.</li> </ul>	<p>Currently Underway</p> <p>On Agenda for Aug. 25</p>
(2) Identify pilot and passenger education and outreach programs and initiatives.	<ul style="list-style-type: none"> <li>• Publish information piece in local papers and District newsletter on District GHG efforts.</li> <li>• Consider Good Traveler Program or something similar that provides a call to action or option for pilots and passengers to offset carbon.</li> <li>• Continue Ramp, online, in terminal, corporate outreach on GHG impacts and what can be done about it.</li> </ul>	<p>Underway</p> <p>Q3</p> <p>All Year</p>
(3) Implement next GHG Reduction Strategies in GHG Plan	<ul style="list-style-type: none"> <li>• Research and make progress on next 5 items on GHG reduction Strategy.               <ul style="list-style-type: none"> <li>- Hangar Row A, H, L, M Lighting Upgrades</li> <li>- <del>Runway Lighting to LED</del></li> <li>- Building Insulation Improvements Warehouse D2 and E units.</li> <li>- Smart Block Heaters</li> <li>- Implement Sustainable Jet Fuels</li> </ul> </li> </ul>	<p>Q3 and Q4</p> <p>Completed</p> <p>Not Able</p> <p>Some work complete</p> <p>2022 Project Completed</p>

Updated 9/17/21

<sup>1</sup> "Q" refers to Quarter of Year.